" ATE:
SUBJECT:

LOCATICN:

POLLUTANT:

OCCURENCE
DATE:

July 21, 1987
Polrep #6, West Bank Asbestos Site
Nashua, New Hampshire

Asbestos

il

1960's SDMS DocID 270171

ENVIRONMENTAL MEDIA EFFECTED: Land

SEVERITY:

Potentially Major

QUANTITY RELEASED: Unknown

QUANTITY ENTERING
THE ENVIRONMENT: Unknown

CATHGORY :

SOURCE:

CAUSE:

REGION:

0SC:

Major

Dumping of Asbestos materials by the John-Mansville Company
Dumping and Improper Disposal

I

Paul Groulx

LATEST POLREP: Polrep #5, July 07, 1987

BACKGROUND

1. On March 13, 1987 a ASTDR Health Assesment was issued for this Site
advising that asbestos on-site was a health threat and should be
mitigated.

2. On March 17, 1987 Notice Letters were sent to the responsible parties/
residents.

3. On March 23, 1987 a Action Memorandum for $200,000 was submitted and
approved by the Regional Administrator for removal activities on Site.

4. On May 1, 1987 a Inter-Agency Agreement (IAG) with the United States
Army Corps of Engineers was approved.

5. Information Requests for the Site were sent to Philip Boxell, Office
of Regional Council, for review on 6,/11/87.



b. Preliminary USACE conceptual Designs completed ©/12/87.

1. U.S5. EFA USU and New Hampshilre Department of Environmental Services (DES)
representatlve Pamela Sprague reviewed the designs on 6/lb/8/.

B. U.S. BFA review and comments on USACE conceptual design completed 6/25/8/.

Y, Preparation and circulation ot Intormation Requests for signatures
continues.

ACTIONS

gy

1. U.S. EPA recieves USACE 9Y5% completion design and specitications on
7/9/47.

2. U.S. EPA and USACE hold meeting in Waltham, MA at USACE facility to
discuss work on the West Bank Aspestos Site.

3. Last of imtormational meetings on cleanup for Site residents were
held on July 14, 1yd7.

4. U.S. EPA review and comments on USACE 95% design and specifications
completed and sent to USACE on 7/17/87.

FUNDLNG
CONTRACIOR CEILING OBLIGATION BALANCE
USACE: $507,00U $U0V, 00V $507,000
TAL': $1U3,000 $ 10,UU0" $ 93,000
INTRAMURAL: S 40,000 $ 5,000 $ 35,00U
ToTALS 650,000 5 15,0007 S635,000
TUTAL PROJECT CELLLNG $650,000
TOTAL PROJECT OBLIGATION $ 15,000
TOIAL PROJECT BALANCE $635,000

* TAT costs are estimated; due to lack ot actual cost data from TAT.

FUTURE PLANS

1. USEPA to receive Feasibility Study from USACE.
2. USACE to solicit bids beginning 7/31/87/.

CASE PENDS: 13UCEST/072187




